ID	Task Name	Duration	Feb 27	, Mar 6,	' Mar 13	, Mar 20	, Mar 27,	Apr 3, '	Apr 10,	Apr 17,	Apr 24,	May 1, '	May 8, '	May 15,
0	RURAL SANITATION SCHEME PROJECT PREPARATION	45 days	8		_									
1	STAGE 1: Preliminary Assessment	2 wk	5				\vdash							
2	STAGE 2: Feasibility (CIDB 'Concept')	25 days	5								 -			
3	Situational Analysis/Need Assessment	1 w	<					7						
4	Groundwater Protocol Study & Geotech Investigation	2 wk	3											
5	Geotechnical Sampling & Testing	2 wk	5											
6	Logistical Assessment & Plan	1 w	<						1					
7	EPWP/Local Job Creation	2 wk	5											
8	Preliminary Environmental Assessment	2 wk	5											
9	Basic Environmental Assessment	0 wk	5						•					
10	Scoping & Environmental Impact Assessment	0 wk	5						•					
11	Implimentation Estimates & Programme	2 wk	5]			
12	Facilitation and Collation of Approvals	1 w	<]		
13	STAGE 4: Funding Application	5 days	5									—		
14	Funding Application	1 w	<											
15	Social Facilitation	35 day	5											
														<u> </u>

Rural Sanitation Scheme Project Preparation: Illustrative Gantt Chart (Timetable)

©Ukulungisa Project Preparation 2010

